
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:33 AM

Run date

Time

Reviewer: Wilcox, Jason

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 892 Date: 05-Aug-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 427

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS staff meeting at 8:00am.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco and Harris Salinas personnel. Brian Wolcott is responsible
for ABFJV personnel at Pier 7 and on the water.

- Checked on the progress of the SFOBB LIDAR Scan (Erskine Project) stationary scanning on YBI
starting at control points ARMY-2 and WP306, see photo below for more details.

Bid Item: 001 0-BSM-ELS.320CCO-320 Pier E2 Temporary Bearing Shimming

In Place Machining Company

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: In Place Machining Company

OTH JIM JONESNone of the Above 8.00 0.00 0.00 8.00

OTH JEREMY WAGNERNone of the Above 8.00 0.00 0.00 8.00

OTH KEVIN BUNDYNone of the Above 8.00 0.00 0.00 8.00

FOR TERRY ROUSENone of the Above 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

- Continued to drill holes in the B2 and B4 Bearing upper housings for the temporary seismic shim plates
while the S1/S2 Shear Key retrofit construction is in progress. All holes for the temporary Seible seismic
shims have been drilled in all four bearings, as IPMC demobilized all drilling equipment today as well.

001 0-BSM-ELS.320

Bid Item: 001 0-PTS-ELS.330CCO-330 Pier E2 Post Tensioning

SCHWAGER DAVIS INC.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM Ron BergenIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description. 001 0-PTS-ELS.330
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 892 Date: 05-Aug-2013 Monday

- Began to perform final profiling of all vertical and draped tendon ducts with the assistance of Harris
Salinas Rebar ironworkers on both sides of the S1 Shear Key retrofit.
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